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DISTRICT 4 MONTHLY PROJECT STATUS UPDATE
Projects Under Construction
e Pavement Preservation
o 2023 Program
= Asphalt Overlay (Kansas Paving, contractor developing schedule)
o Southwest Blvd, May to Harry
o Mclean Blvd, Pawnee to Harry
CCLIP (Connecting Link) — will bid in June
o Asphalt overlay and concrete repair
o Kellogg, 119" to 111% Street
=  Micro-surface (Vance Brothers)
o Pavement Repairs — in progress
o Micro-surface — September
= Crack Seal (Kansas Paving)
o Residential Streets — see map
» Preservative Seal — 2"4/3™ Qtr start (Pro-Seal)
o Meridian, Kellogg to Douglas
o Douglas, Seneca to McLean Blvd
o Southwest Blvd, Harry to Kellogg
o 31% Street, Meridian to Seneca
o Residential Streets — see map
= Brick Crosswalk Repair — will bid in May
o Maple & Maize
= Concrete Street Repair
o Residential Streets
» Localized Repairs (isolated pavement issues)
o Douglas, McLean Blvd to Waco
Lewis, Maple to Waterman
Gow, 32" to 315t Street
Laclede, Sycamore to 46" Street
Dayton, Osage to Walnut
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Projects In Design
e South Lakes Pickle-Plex (PEC)

o Scope
= 24 pickle ball courts and clubhouse

o Funding
= City Council approved $6M funding on April 18, 2023

o Current Activities
= Design to completed Spring 2023, construction to start Fall 2023

¢ Douglas, Seneca to Meridian (WSP)
o Scope
= Concept development will include lane configurations, bike/ped/transit
facilities and aesthetic enhancements

o Funding
»= CIPincludes $4,900,000 construction funding in 2024, includes Federal
funds

o Current Activities
» Present to the Bicycle and Pedestrian Board May 8, 2023
» Present to DAB IV and DAB VI in June

o West Street, 1-235 to 47" Street South (WSP/PEC)
o Scope
= Widen to 3/4 lanes, improve MacArthur intersection, path/sidewalk
o Funding
= CIP/TIP includes $10 million for construction in 2024/25
o Current Activities
= Final design and right-of-way acquisition in progress

e West St./Pawnee/K-42 (TranSystems)

o Scope

= West St. will be widened to 5 lanes; Pawnee/K-42/West intersection to be
reconfigured

o Funding
= CIP/TIP includes $18.75 million in 2023/24/25

o Current Activities
» Final design and right-of-way acquisition in progress
» Projected construction start late 2023
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¢ Prairie Sunset Trail/Chisolm Trail and Delano Path (TranSystems)
o Scope
» Delano path construction, north side of Douglas, from Sycamore to
Exposition to begin spring 2023 (Phase 1) — Open bids June 2023
» Path construction from Douglas/Exposition to I1-235/Hoover to begin fall
2023 (Phase 2)
o Funding
= CIPincludes $4.7 million in 2021 and 2023
o Current Activities
» Phase 1 design completed, Phase 2 design underway

o Keeler Lake/Brightwater Bay - K-42 Access

o Scope

= Turn lane, ramp, and signalization improvements at K-42 and 1-235
o Funding

= COW $100,000

* lange $250,000

= KDOT $550,000

o Current Activities
= Completing design, construction to begin fall 2023

e West Kellogg, 111" St. to 135" St.

o Scope
= Six-lane freeway expansion, interchanges at 119" and 135%™

o Funding
»= CIPincludes $2.5 million in 2024 to complete design

o Current Activities
= Design to be completed in 2024 to make project shovel-ready
» Project has been added back to Federal Legislative Agenda
= Next KDOT Local Consult September 2023 — need to develop regional

partnerships in support of this project

¢ Kellogg & Ridge Interchange Improvements
o Scope
* Interchange improvements; transit facilities; bike/ped connections;
infrastructure improvements aimed at airport eco-devo
o Funding
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» Submitted RAISE grant application for planning/design funding February
28, 2023 - $3 million
o Current Activities
» Award expected summer 2023

MONTHLY PROJECT STATUS UPDATE - ALL DISTRICT UPDATES
Project in Design
e Multimodal Facility (TranSystems)

o 60% plans and estimate have been received. Value Engineering items to be
within budget. No items VE'ed affect Transit Operations

o CIPincludes $19,232,000 ($14,232,000 FTA - $5,000,000 GO) plus $350,000
art

o City Council approved design concept and final budget November 1, 2022
Design has been modified to accommodate unisex/family bathroom
Construction anticipated to begin Summer 2023

e Dirt Streets Program

o City Council approved the dirt street paving program on October 18, 2022

o First priority is to pave dirt streets in close proximity to schools that currently
receive treatment for dust control — these are prioritized using block level US
Census Bureau poverty data; blocks with the highest percentage of individuals
below the income poverty level will be prioritized first.

o Once the first priority streets are completed (first four years), paving will be
prioritized using block level US Census Bureau poverty data; blocks with the
highest percentage of individuals below the income poverty level will be
prioritized first

o Council approved $1 million funding for 2023 - the following streets will be
designed and begin construction in 2023, as funding allows:

= 15th Street, Wabash to Washington (District 1)

= Washington, 16" Street to 15 Street (District 6)
= Washington, 15" Street to 14" Street (District 6)
= Poplar, End of pvmt to 19t Street (District 1)

* Funston, Pattie to Laura (District 3)

= Pattie, Skinner to Funston (District 3)

= Skinner, Pattie to Laura (District 3)

= (Clark, Laura to Ida (District 3)

o K-96, 1-135 to 21t Street (WSP)

» Expand to 6-lane freeway and interchange improvements
» Estimated total project cost is $225 million
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= Construction proposed to begin 2026
» Public Open House Feb 2, 2023 — NIAR
o Kellogg, K-96 to 2 Mile East of 159" Street (TranSystems)

* Project included in IKE for design and construction

» Construction budget is $300 million; Wichita share is $13 million

= Scope of work includes 143 and 159" interchanges

= Construction proposed to begin Fall 2025

Construction
¢ |IKE Transportation Plan
o KDOT North Junction

= “Accelerated” Gold Phase 2A (Dondlinger Construction)
e Construction began April 2021
e NBI-135 to SB I-235 bridge construction in progress
e Estimated completion is 2" Qtr 2023

* Gold Phase 2B (Bergkamp/King Construction)
e Construction began February 2023
e Grading work in progress
e Estimated completion is 3™ Qtr 2026

= Traffic Impacts
e SB1-135 exit ramp to 29%" Street is closed
e Hydraulic entrance ramp to EB K-96 is closed

* Project website at www.135Gold.com

» Dedication Ceremony May 31, 2023 — NB to WB Flyover



http://www.135gold.com/

